G. R. S. 59] 7PB—15,000—22-7-14

GENERAL AND REVENUE SECRETARIAT.

1898-99
~~191~~
(L.B)

File No. 142 of 1898

Serial Nos. 1-2

B

~~Papers Filed.~~

Month Jan 99

SUBJECT.

Revised estimate for removing the Arched mantap near the mahal garden and reconstructing the same near Doddannais well at Kelagote, Chitaldrug District.

PREVIOUS REFERENCES.	LATER REFERENCES.
	Countermarked HS

37 (191)

(General Serial No. 30.)

1898/9

OFFICE OF THE DEWAN OF MYSORE
5831
12 JAN 99

From The President L(09)1 Municipal and Local Fund Bravery Children Committee

To The ~~Chief~~ Secretary to the ~~Dewan~~ Government of Mys General and Revenue Departments

Dated 6th January 1899.

Despatched

Received

Enclosures No. 2

General No. 54/
No. 5-17

In reply to

SUBJECT.

Submitting for sanction a second Revised Estimate amounting to Rs 772/- on account of removing the arched Mantam near the Mahal garden and reconstructing the same near Doddamma Well at Kolaroke.

References (to be entered only in the Dewan's Office).

To the same 870 Dy 26-1-99

L 7* L.77-95

12.1.99.

General Files

Please file with the file

L.7-77-95

Sir 16/1 File No 77 of 95 further

Dy 16/1/99 KS 16/1/99

B. H. D. and [illegible]

Record Keeper, Please

SECTION LB

FILE No. 142 of 1898

SERIAL No. 1

No: 541. Ex:
517. E.

Office of the President
of the municipal and
Local fund Board
Chitaldrug
Dated 6th January 1869.

To.

The Secretary to the
Government of Mysore
General and Revenue Department

Sir

I have the honor
forward. herewith for sanction
a Revised estimate amounting
to Rs 772 on account of removing
the arched mantap near the
Mahal garden and re-constructing
the same near Doddamma's
well at Kelgobé. The amount
of the first revised estimate
sanctioned in Proceedings of

! DR vol II 1980 ✓ 818

GOVERNMENT OF MYSORE

Government No: 9137-8 × dated d. 7.11.95

12th February 1895, was Rs 637. As some additional work was found necessary during the execution of the work the amount of the sanctioned estimate was found insufficient to meet the cost of the requirements and thus necessitated the revision of the estimate. The work was completed long ago but no payment was made as the items of the final bill differed from those of the sanctioned estimate. The excess cost of Rs 135 over the first revised estimate will be met from the saving of operations of Rs 2532 from local funds general sanctioned. Proceedings of

Government No: 6101-2 dated d. 2.2.96

15th November 1895

× There is a slip below which states that the file was sent to the Darwar on 20/11/98 - 2 vols - file transferred. 16/1

2 The first revised estimate is here with forwarded in original for reference.

I have the honor to
Sir,
Your most obedient servant
[illegible]
for President

Collet

No. 4 Dak Division — Chilaldevo Division

Revised estimate of the probable cost of removing the Mantap at the Dakbal garden gate and re-constructing it in the Earth near Dedamnah's new Dakbale village Chilaldevo

Details of work.	No.	Dimensions			Contents	Total
Earth Work						
Excavation of foundation as per work executed	Cyds.				49	
Filling in foundation	1	15	2	1/4	8	Cyds. 57.
Stone in Mortar						
Filling in foundation as per work executed already	Cft.				535	
Basement front & rear walls	2	45	1 1/2	1	135	
Do Side walls	2	6	1 1/2	1	18	
Extra thickness at girders	6	1	1 1/2	1	9	
Do Pillars	6	2 1/4	2 1/2	5 1/8	173	Cft. 870
Brick in Mortar						
Screen walls	1	31 1/2	3/4	62/3	158	
Cross walls	2	9	3/4	5 1/8	69	
Carapets	1	110	3/4	1	83	
Clasters for Do 6 apart	20	3/8	1 1/8	1	8	Cft. 318.
Pointing with Mortar						
Basement out side	2	45	1		90	
Side walls	2	10 3/4	1		22	Sqr. 1.12
Clustering with Chunam						
Screen walls both sides	2	45	7		630	
Side walls	4	10 1/2	7		294	
Carapets	2	118	1		236	Sqr. 11.60
White and Color washing as per Chunam plastering & pointing					Sqr.	12.72
Concreting over Covering Slabs						
Floor	1	45	8	(4")	360	
	1	40	6	(4")	240	Sqr. 6.00
Removing the Mantap with pillars, girders, Corbels and Covering Slabs and reconstructing as before as Hamma 7 R. S. Cfs.						300/-

Abstract.

Item of Work.	Unit of Measurement.	Quantity.	Cost.
Earth Work.	Cyd.	2 6 57	9
Stone in Masonry.	Cft.	3 870	163
Cement Concrete in Masonry.	Cft.	3 3 318	65
Pointing with Mortar.	Sft.	1 8 1·12	2
Plastering with Mortar.	"	2 8 11·60	29
White and colour washing.	"	4 12·72	3
Concreting with Plastering.	"	6 6·00	36
Furnishing the Materials and Constructing with the same as Materials.	Lump Sum Rs:		300
	Total Rs:		607
Contingencies @ 5 p.c:			30
	Grand total.		637
Revised amount contained in the Revised Estimate.			432
Net Expenditure requiring further Sanction.			205

Chittaldroog.
31/12/96.

Divn.

Exd: G. Subbaraya Shetty
C. W. Serjeant.

Exd: G. Subbaraya Shetty
Chittaldroog Exd:

Examined and found correct
the Estimate the Contract
Agreement the Quantities
and Rates and Calculations
of the Abstract Sheets
and Measurements Book
in the Public
Works Department Office
Retained Village, &
Chittaldroog

Examined Rs: 637

To

The President of the
D.F. Board, Khetal dist

His letter No. 541/517 dt 6th January
1899 Submitting for sanction
a second revised estimate
for removing the arched
Manitola near the Madras
Garden & reconstructing the
same near 2nd Lancers mess
on the Kirkee Poona road, Khetal
dist Falak

No 8707 L1191
L.777-98 8.6.1.99

In returning the estimate
received with the above,
I have the honor to observe that
no details have been fur-
nished for 301 Sft of cement
Stone Slabs entered in the
estimate and that there
apparently some mistake ~~in the correct cost of the item~~
in the quantity or the cost of the
~~according to the abnormality~~
item which is stated to be

SECTION L B
FILE NO. 142 of 1898
SERIAL NO. 2

~~higher rate of~~ Rs 2-7-0 per
sft. ~~comes to~~ Rs 33-4-0
~~is not as entered in the~~
contract
~~estimate~~. It is not clear whether
~~the mistake is under quantity as well as under rate~~.
Request therefore that the
concession may be supplied
& the estimate resubmitted, with
the necessary corrections ~~being~~ duly
~~been~~ made therein.

B. O

Sd/-
C.E.
for Secretary.
M.J 24/1/19

Contract